



Construction and Detour Routes

Phase 2A

- Southbound traffic will not be able to continue south of Fury Motors
- West half of Concord Street will be under construction from Fury Motors to Hardman Ave
- Work will be performed concurrently with work between I-494 and Hardman Ave
- One-way northbound Concord Street traffic will be maintained north of Hardman Avenue
- Southbound Concord Street traffic will be closed at Central Avenue.
- Southbound Concord Street traffic will be detoured via Central Ave, 10th Ave, Thompson Ave, Southview Blvd, 3rd Ave, and Grand Ave to existing detour along Hardman Ave
- Two-way Business Access Only will be maintained between Central Avenue and Fury Motors.